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Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Cissy Sylo, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Asst. Director/City Engineer 
 
From:  Michael Bulla, Special Projects Manager  
 
Date:  November 04, 2008 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 4 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Mario Sinacola and Sons, Excavating, Inc. for the construction of 
Independence Parkway (State Highway 121 to Main Street (FM 
3537)) 

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 4 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and Mario Sinacola and 
Sons Excavating, Inc. (“Mario Sinacola”) of Frisco, Texas, in the amount of $ 
3,711.23, for the construction of Independence Parkway (State Highway 121 to Main 
Street (FM 3537)). 
 
Background Information:   City Council awarded the bid for the construction of 
Independence Parkway (State Highway 121 to Main Street (FM 3537)) to Mario 
Sinacola at their August 15, 2006 meeting.  The original contract included the 
construction of Independence Parkway paving and the associated water, bridge and 
drainage improvements.  The cost of the original contract was $8,623,294.02. 
 
Change Order Number 1 was approved by the City Council at their December 19, 
2006 meeting.  Change Order Number 1 included the costs for the construction of 
driveways accessing Mr. Lawler’s property along Independence Parkway and 
Rolater Road.  The cost of Change Order Number 1 was $176,140.50, and upon 
execution the total cost of the contract was $8,799,434.52. 
 
Change Order Number 2 was approved by the City Council at the September 4, 
2007 meeting and included the cost to install approximately two thousand seven 
hundred linear feet (2,700’) of four foot (4’) Curlex along the curb line of the portion of 
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Independence Parkway adjacent to the new High School.  The cost of Change Order 
No. 2 is $3,510.00; execution of Change Order Number 2 increased the cost of the 
Contract to $8,802,944.52. 
 
Change Order Number 3 was approved by Council on October 16, 2007 and 
included the cost to facilitate North Texas Municipal Water District’s (“NTMWD’s”) 
request to bore the City’s new water line crossing NTMWD’s sixty inch water line. 
Change Order #3 also included the cost to adjust to grade the pre-existing NTMWD’s 
Manholes located within the limits of the project. This Change Order included the 
cost to adjust the existing Storm Sewer conflicting with an Atmos Gas Transmission 
Line in the intersection of CR 68 and Independence. Change Order Number 3 
increased the Contract $69,150.00 to a total of $8,872,094.52. 
 
The proposed Change Order Number 4 facilitates adjustments made by the City 
Traffic Engineers to the roadway striping to match the current standards used by the 
City of Frisco.  In early 2008, the City of Frisco revised standards covering roadway 
striping from a button based system to a system based on thermoplastic stripes. As a 
result, Change Order Number 4 replaces button quantities with thermoplastic items. 
The net change will increase the contract $ 3,711.23.  No additional days are 
requested for this modification.  
 
Alternatives:  City Council could consider the following alternatives: 
 

� City Council approval to authorize the City Manager to execute Change Order 
Number 4 to the Standard Form Agreement for Construction Services by and 
between the City of Frisco and Mario Sinacola; 

� Input towards the discussion as desired; 
� Deny approval to authorize the City Manager to execute Change Order 

Number 4 and send back to staff with direction. 
 
Financial Considerations:  Execution of Change Order Number 4 increases the 
total cost of the Contract by $ 3,711.23, to an amount of $8,875,805.75.  Staff 
recommends that the costs associated with Change Order Number 4 be funded by 
the 2007 General Obligation Bonds. 
 
Legal Review:  Not Applicable. 

 
Supporting Documents:  Supporting documents include the following items: 
 

� Project Location Map; 
� Copy of Change Order Number 4 
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Staff Recommendation:  Staff recommends placement of this item on the 
November 4, 2008 City Council meeting agenda to consider and approve the 
authorization for the City Manager to execute Change Order Number 4 to the 
Standard Form Agreement for Construction Services by and between the City of 
Frisco and Mario Sinacola and Sons Excavation, Inc. of Frisco, Texas, in the amount 
of $ 3,711.23 for the construction of Independence Parkway (State Highway 121 to 
Main Street (FM 3537)).  Staff will be present at the meeting to address the City 
Council’s questions relating to this agenda item. 


